


PROJECT MANAGEMENT FRAMEWORK



GOVERNANCE

Standardized workflow and role-based approvals ensure strong project governance



TRANSPERANCY

Real-time tracking & dashboards provide complete visibility across all projects



EFFICIENCY

Reduce manual work & accelerate project delivery



ACCOUNTABILITY

Clear ownership & approvals drive accountability at every stage



Welcome back, Louzinha! 🖐️

Here's what's happening with your projects today.

Your Profile

View Profile



Louzinha Carvalho

PMO

louzinha.carvalho@efs.com

Notifications

View all →

- Change request **CR-0456** requires your review.
Project: Staircase Tile Replacement (PM0259)
10 min ago
- Budget update for PM0261 – Water Cooling System
has been approved by AVP.
1 hour ago

My Tasks

View all →

- Review change request for PM0259 – Staircase Tile Replacement
Project: PM0259
06/06/2026 **High**
- Approve budget update for PM0261 – Water Cooling System
Project: PM0261
07/06/2026 **Medium**
- Review closure report for PM0242 – Loft Bed & Wardrobe Installation
Project: PM0242
09/06/2026 **Low**

Quick Access

- View Projects
Access all projects
- New Project
Create a new project
- Change Request
Submit or track changes
- Documents
View project documents
- Reports
View reports & dashboards
- Team Directory
View team members

PROJECT DASHBOARD

Overview of All Projects

Business Unit

All

Project Status

All

Project Manager

All

Year

2024



Reset Filters



TOTAL PROJECTS

52

Across all Business Units



ACTIVE PROJECTS

33

63.5% of total projects



COMPLETED PROJECTS

12

23.1% of total projects



PLANNED PROJECTS

7

13.5% of total projects



TOTAL BUDGET (AED)

28.75M

Across all projects




BUDGET UTILIZATION

66.8%

Actual vs Planned


PROJECTS BY STATUS




Total: 52 Projects

In Progress	33 (63.5%)
Monitoring	7 (13.5%)
Testing	4 (7.7%)
Planned	5 (9.6%)
Completed	12 (23.1%)

PROJECTS BY BUSINESS UNIT




BUDGET SUMMARY (AED)




PROJECT PROGRESS (OVERALL)



PROJECTS BY % COMPLETE



PROJECTS TIMELINE (BY FINISH DATE)



TOP 5 PROJECTS BY % COMPLETE



ALL PROJECTS SUMMARY

Project No.	Project Name	Business Unit	Project Manager	Status	Start Date	Finish Date	Planned Budget (AED)	Actual Spend (AED)	% Complete	Health
PM0179	Al Hathboor Building	Accommodation	Louzinha D.	In Progress	01-Jan-2024	31-Dec-2024	3,200,000	2,400,000	75%	●
PM0182	CCTV Upgrade (Phase 4)	Special Projects	Jel B.	In Progress	15-Jan-2024	30-Jun-2024	1,250,000	850,000	68%	●
PM0144	A5 Loft Beds	Accommodation	Rajeevan P.	In Progress	01-Feb-2024	31-Aug-2024	1,980,000	1,200,000	60%	●
PM0166	Staff Accommodation Power Upgrade	Central Team	Louzinha D.	Monitoring	15-Feb-2024	15-Jul-2024	750,000	380,000	50%	●
PM0123	A3 Gym Renovation	Accommodation	Elaine S.	Monitoring	01-Mar-2024	30-Jun-2024	950,000	520,000	55%	●
PM0210	Corporate Office Interior Design	Design Projects	Kevin L.	In Progress	10-Apr-2024	30-Sep-2024	1,500,000	600,000	40%	●
PM0215	New Visitor Room Design - A3	Design Projects	Kevin L.	Planned	20-May-2024	20-Aug-2024	350,000	0	0%	●

Note: Budget and Actuals are in AED | % Complete is based on overall project progress

For general Business use and must be distributed to intended recipients only.

Home > Project Charter

Project Charter

Submit a new project charter for approval

Save Draft

Submit Charter

1. PROJECT INFORMATION

Project Number (Auto)

PM0210

Project Name *

Airlock Room

Business Unit *

Accommodation

Project Sponsor *

Youssef Karim

Project Manager *

Louzinha D.

Start Date *

06/03/2026

End Date *

31/05/2026

Budget (AED) *

120,000.00

2. PROJECT OVERVIEW

Project Summary *

Renovation and upgrading of the Airlock Room including flooring, ceiling, wall finishes, lighting and door replacement.

Business Justification *

To improve functionality, enhance safety and ensure compliance with EFS standards.

3. OBJECTIVES (Minimum 3 – Maximum 5)

Improve functionality and aesthetics of the Airlock Room

Ensure compliance with EFS standards

Enhance ventilation and air quality

Reduce maintenance and operational issues

Complete project within approved budget and timeline

+ Add Objective

4. SCOPE OF WORK

Scope Summary *

High-level summary of project deliverables and works to be executed as per approved scope of work.

Approved Scope of Work (SharePoint Link) *

SOW_AirlockRoom.pdf

Approved Drawings (if applicable)

Drawings_AirlockRoom.pdf

5. ACCEPTANCE CRITERIA (Minimum 5)

1All works completed as per approved drawings and specifications.

2Quality inspection passed with no major defects.

3All safety and compliance requirements met.

4Client / stakeholder sign-off received.

5Project delivered within approved budget.

+ Add Criteria

6. BUDGET SUMMARY (AED)

Approved Budget

120,000.00

Variation Budget

15,000.00

Final Forecast

135,000.00

7. PROJECT TIMELINE

Phase	Timeline
Procurement / Mobilization	Week 1–2
Implementation / Execution	Week 3–5
Monitoring & Control	Week 6–8
Final Testing / Inspection & Auditing	Week 9–10
Project Closure	Week 11

8. PROJECT TEAM & KEY STAKEHOLDERS

Project Sponsor

Youssef Karim

Project Owner

Youssef Karim

Project Manager

Louzinha D.

PMO

Louzinha D.

Supplier

Al Futtaim Interiors

Procurement

Rajeevan P.

Finance

Kevin L.

Key Stakeholders

View List (6)

Project Charter

Submit New Charter

Project Closure Report

Submit New Report

Design Request Form

Submit New Request

Last Refreshed

18 May 2024 10:30 AM

Accommodation Projects

List of all Accommodation projects

Business Unit

Project Status

Project Manager

Contractor

Year

Reset Filters

Total Projects

36

Across all buildings

Ongoing Projects

9

25.0% of total projects

Completed Projects

18

50.0% of total projects

Planned Projects

9

25.0% of total projects

Accommodation Projects (36)

Search project name, code, building...

Columns

Project Code	Project Name	Building	Project Manager	Contractor	Start Date	End Date	Status	Progress	Actions
PM0210	Airlock Room	EFS A3	Louzinha D.	Al Futtaim Interiors	06/03/2026	31/05/2026	Doing	50%	
PM0211	Basketball Development	EFS A3	Jel B.	Design Square	17/02/2026	31/05/2026	Doing	60%	
PM0212	Loft Bed & Wardrobe Installation	EFS A3	Rajeevan P.	Al Futtaim Interiors	09/02/2026	30/04/2026	Doing	75%	
PM0213	Tiling Work (Rooms, Corridors & Facilities)	EFS A3	Elaine S.	Creative Tiles	14/01/2026	31/03/2026	Doing	90%	
PM0214	Staircase Tile Replacement	EFS A4	Kevin L.	Creative Tiles	24/02/2026	30/06/2026	Doing	50%	
PM0215	Loft Bed & Wardrobe Installation	EFS A5	Louzinha D.	Al Futtaim Interiors	10/09/2025	28/02/2026	Doing	90%	
PM0216	Staircase Tile Replacement	EFS A5	Jel B.	Creative Tiles	24/02/2026	30/06/2026	Doing	50%	
PM0217	Tile Replacement	EFS A5	Rajeevan P.	Creative Tiles	01/09/2025	31/03/2026	Doing	90%	
PM0218	Water Cooling System	EFS Jebel Ali	Elaine S.	Emrill Services	23/02/2026	31/05/2026	Doing	60%	
PM0219	Visitor Room Upgrade	EFS A3	Kevin L.	Design Square	05/01/2026	31/05/2026	Planned	0%	

Showing 1 to 10 of 36 projects

Rows per page

10

<<

<

1

2

3

4

>

>>

- Project Dashboard
- Accommodation
- Transport
- Uniform
- Design Projects
- Central Team
- Special Projects
- Kanban Board
- Budget Overview
- Resource Overview
- Reports
- Document Center
- Project Charter
- Submit New Charter
- Project Closure Report
- Submit Closure Report
- Design Request Form
- Submit New Design Request

PM0179 - Al Hathboor Building

In Progress

Edit Project

Submit Change Request

More Actions

Project Number	PM0179	Sponsor	Youssef Karim
Project Name	Al Hathboor Building	Project Manager	Louzinha D.
Business Unit	Accommodation	Status	In Progress
Project Type	Facility Upgrade	Priority	High
Building	Al Hathboor Building		

Start Date	01-Jan-2024	% Complete	75%
End Date	31-Dec-2024	Budget (AED)	3,200,000
Duration	365 Days	Actual Spend (AED)	2,400,000 (75%)

Last Modified	18 May 2024 10:30 AM
Modified By	Louzinha D.
Created On	01 Jan 2024 09:15 AM
Created By	Jel B.

- Overview
- Team
- Budget
- Change Requests
- Documents
- Risks (0)
- Issues (0)
- Activity Timeline
- Comments

PROJECT PROGRESS



75%

PROJECT TEAM & MEMBERS

+ Add Team Member

Member	Role	Department	Email
Louzinha D.	Project Manager	Accommodation	louzinha.d@efs.com
Rajeevan P.	Stakeholder	Accommodation	rajeevan.p@efs.com
Elaine S.	Procurement Lead	Procurement	elaine.s@efs.com
Kevin L.	Site Engineer	Engineering	kevin.l@efs.com
Jel B.	Document Controller	Projects	jel.b@efs.com

CHANGE REQUESTS

View All

3

Total

2

Pending Approval

1

Approved

0

Rejected

Recent Change Requests

CR No.	Title	Requested By	Impact	Status
CR-003	Add Wardrobe in Rooms	Louzinha D.	AED 120,000	Pending Approval
CR-002	Extend Project Timeline	Rajeevan P.	+15 Days	Pending Approval
CR-001	Upgrade Light Fixtures	Elaine S.	AED 85,000	Approved

+ New Change Request

DOCUMENTS

View All



Project Charter

1



Change Requests

3



Scope of Work

3



Reports

6



Contracts

5



Photos

12



Drawings

8



Closure Report

1



Upload Document



Open SharePoint Folder

ACTIVITY TIMELINE

View All

- 18 May 2024
- Change Request CR-003 submitted by Louzinha D.

15 May 2024

Site Inspection conducted

12 May 2024

Progress Report - May 2024 submitted

08 May 2024

Payment Certificate #4 approved

01 May 2024

Execution phase is 70% complete

COMMENTS

View All

Write a comment...

Post



Louzinha D.

18 May 2024 09:45 AM

Supplier has requested additional 10 days due to material delay.

Reply



Rajeevan P.

18 May 2024 10:15 AM

Noted. Please update the timeline and impact in the change request.

Reply

QUICK ACTIONS



Submit Change Request



Add Team Member



Upload Document



Log Issue



Add Risk



Create Meeting



Update Milestone



Request Information

PROJECT INFORMATION

Contractor	Al Futtaim Interiors
Consultant	Design Square
PO Number	PO-2024-00019
Contract Value	AED 3,200,000
Approved Budget	AED 3,200,000
Payment Terms	30 Days
Warranty Period	12 Months

Change Request Form

Submit a new change request for review and approval.

1. CHANGE REQUEST INFORMATION

CR Number (Auto)

CR-00045

Project Number

PM0210

Project Name

Airlock Room

Request Date (Auto)

18 May 2024

Business Unit

Accommodation

Requested By (Auto)

Louzinha D.

Department

Engineering

Project Manager (Auto)

Louzinha D.

2. CHANGE REQUEST DETAILS

Change Type

☒ Scope Change

☐ Budget Change

☐ Schedule Change

☒ Design Change

☐ Vendor Change

☐ Risk Mitigation

☐ Other

☐ Compliance Change

Change Title *

Additional Air Ventilation System

Change Description *

Installation of an additional air ventilation system in the airlock room to improve air circulation and maintain pressure balance as per updated EFS standard.

Reason for Change

☒ Business Requirement

☐ Compliance Requirement

☐ Design Enhancement

☐ Operational Requirement

☐ Stakeholder Request

☐ Technical Constraint

☐ Unforeseen Condition

☐ Other

Detailed Justification *

EFS has updated the ventilation standard and this change is required to comply with the new air quality and pressure requirements.

3. IMPACT ASSESSMENT

Scope Impact

☐ No Impact

☒ Minor

☐ Moderate

☐ Major

Description

Scope will include installation of additional ventilation unit and ducting.

Schedule Impact

Current End Date

31 May 2026

Revised End Date

15 June 2026

Extension Required

15

Days

Budget Impact (AED)

Approved Budget

120,000.00

Additional Budget Required

15,000.00

Revised Budget

135,000.00

Linked Documents

☒ Revised Drawings

☐ Revised Scope of Work

☒ Vendor Quotation

☐ Technical Evaluation

☐ Supporting Documents

Attachments Uploaded

Quotation_AirVent.pdf

×

+ Add Another File

4. FINAL STATUS

Current Status

Draft

Additional Comments

Enter any additional comments (optional)

Cancel

Save as Draft

Submit Change Request

ⓘ

Upon submission, the change request will be sent to the Project Manager for review.

Last Refreshed

18 May 2024 10:30 AM

Home > Project Closure Report

Project Closure Report

Submit project closure report

Save Draft

Submit Report

1. PROJECT INFORMATION

Project Number

PM0210

Project Name

Airlock Room

Business Unit

Accommodation

Project Manager

Louzinha D.

Project Sponsor

Youssef Karim

Start Date

06/03/2026

End Date

31/05/2026

Closure Date *

02/06/2026

2. PROJECT SUMMARY

Original Objective (from Charter)

Renovation and upgrading of the Airlock Room including flooring, ceiling, wall finishes, lighting and door replacement.

Final Outcome *

All renovation works completed successfully including flooring, ceiling, wall finishes, lighting, door replacement and ventilation improvement.

3. DELIVERABLES STATUS

Deliverable	Planned	Actual	Status	Remarks
Flooring & Wall Finishes	31/03/2026	30/03/2026	Completed	Completed as planned
Ceiling & Lighting	15/04/2026	14/04/2026	Completed	Completed as planned
Door Replacement	30/04/2026	29/04/2026	Completed	High quality doors installed
Ventilation System	20/05/2026	19/05/2026	Completed	System tested and working
Final Inspection & Handover	31/05/2026	31/05/2026	Completed	Handover completed

4. BUDGET SUMMARY (AED)

Approved Budget	120,000.00
Change Requests (Approved)	15,000.00
Actual Spend	128,750.00
Variance	6,250.00
Variance (%)	5.21%

5. SCHEDULE PERFORMANCE

Planned Completion Date	31/05/2026
Actual Completion Date	31/05/2026
Variance (Days)	0
Schedule Status	On Time

6. BENEFITS ACHIEVED

Benefits Realized

Improved air quality and ventilation.

Enhanced aesthetics and functionality.

Increased safety and compliance with EFS standards.

Reduced maintenance issues.

Business Impact

Operations

Improved

Employee Experience

Positive

Cost Savings

Moderate

Compliance

Achieved

7. LESSONS LEARNED

What Went Well

Good coordination with supplier and site team.

Works completed within planned timeline.

Quality of work met expectations.

Effective communication and quick approvals.

Areas for Improvement

Earlier material delivery would reduce delays.

More frequent site inspections required.

Better documentation of site changes.

8. FINAL DOCUMENTATION

Final Scope of Work

As-Built Drawings

Completion Certificate

Handover Certificate

Photos

Warranty Documents

Asset Register Update

Other Supporting Documents

Attachment(s) Uploaded

Closure_Documentation.zip

12.4 MB

9. CLOSURE CONFIRMATION

Project Manager Comments *

Project completed successfully as per scope and quality standards. All deliverables accepted and handed over to the operations team.

Stakeholder Confirmation *

Confirmed

Final Closure Status *

Closed Successfully

Additional Comments (Optional)

Enter any additional comments

Last Refreshed

18 May 2024 10:30 AM

* Mandatory fields

ed for general Business use and must be distributed to intended recipients only.